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“Our region’s top Youth Multi-Sport/Multi-Activity 
Complex built to maximize economic impact
throughout Davis County”
(working vision statement)

Legacy Event Center – Vision Statement Davis County – County Commission, May 3, 2022
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AGENDA
o DAVIS COUNTY PROJECT OVERVIEW

o TIMELINE

o DESIGN OVERVIEW
o SITE PLAN

o DRONE FLYOVER

o RENDERINGS

o INTERIOR MATERIALS PALETTE

o FLOOR PLANS

o ELEVATIONS

o INFO/STATS

o WHAT’S NEXT?

o Q&A
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Legacy Event Center – Project Timeline

DESIGN PHASES – Fall 2021 – Fall 2022
- Concept / Programming Phase - Mid-Sept. – December 2021
- Schematic Design - January – March 2022
- Design Development - April – Mid-June 2022
- VE / CMGC Scope Confirmation - Mid-June - Mid-July 2022
- Construction Documents

o BID PACK 1 – Demo, Civil & Utilities (Early Steel Pkg.) - Mid-June – July 2022*     (Bid August 2022)
o BID PACK 2 – Core & Shell NEW - Mid-July – Sept. 2022*     (Bid November 2022)
o BID PACK 3 – Remodel, Landscape, Interiors - Oct - December 2022*     (Bid February 2023)

*Excludes Permit Review & Bidding

CONSTRUCTION PHASE – Fall 2022 – Fall 2024 (approx. 22 months)
- Site Prep & Demolition - Start Sept. 2022
- New Building Construction - Start November 2022
- Existing Building Renovation - (Start TBD)
- Site Work – Finish - (Start TBD)

OWNER OCCUPANCY - Fall 2024 (target)
- Move in / Building Commissioning (New Building) - Spring / Summer 2024
- Move in / Building Commissioning (Existing Building) - Fall / Winter 2024
- Grand Opening - Fall / Winter 2024
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Legacy Event Center – Existing Conditions Site Plan Davis County – County Commission, May 3, 2022
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Legacy Event Center – Master Plan Site Plan Davis County – County Commission, May 3, 2022
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Legacy Event Center – Site Plan Davis County – County Commission, May 3, 2022
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Legacy Event Center – Drone Footage Davis County – County Commission, May 3, 2022
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Legacy Event Center – Interior Renderings Davis County – County Commission, May 3, 2022
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Legacy Event Center – Interior Finish Concepts B

Sealed Concrete Steel General Paint Solid Surface Millwork Accent Paints Graphics Slat Wall
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Legacy Event Center – Floor Plans, Overall Davis County – County Commission, May 3, 2022

• MAIN ENTRY EAST SIDE

• BUILDING FLOW

• SINGLE OR MULTIPLE EVENTS
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Legacy Event Center – Floor Plans, 1st Floor Davis County – County Commission, May 3, 2022

B16



Legacy Event Center – Floor Plans, 2nd Floor Davis County – County Commission, May 3, 2022
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Legacy Event Center – Addition and Remodel

PROJECT STATISTICS

NEW BUILDING
FIRST FLOOR 100,030 SF
SECOND FLOOR 18,660 SF

TOTAL NEW BUILDING 118,690 SF

EXISTING BUILDING
TOTAL EXISTING BUILDING 61,040 SF

TOTAL SF 179,730 SF

TOTAL SITE 55 ACRES
NEW CHAMPIONSHIP TURF FIELD 1
EXISTING GRASS FIELDS 4
NEW GRASS FIELDS 3

TOTAL FIELDS 8

TOTAL PARKING STALLS Approx. 2,000   (Current Stalls Approx. 1,670) 

NEW BUILDING
BASKETBALL 9 COURTS
VOLLEYBALL 9 COURTS
WRESTLING 18 MATS

EXISTING BUILDING
BASKETBALL 6 COURTS
VOLLEYBALL 6 COURTS
WRESTLING 18 MATS
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Legacy Event Center – Addition and Remodel

WHAT’S NEXT?

• CONTRACTOR ONBOARDING (MAY 4)
• LAYTON CONSTRUCTION

• SYSTEMS WORKSHOP (MAY 5)
• DAVIS COUNTY FACILITY PERSONNEL / DESIGN CONSULTANT ENGINEER COORDINATION

• FARMINGTON CITY ZONING DISCUSSION
• SITE PLAN SUBMITTAL

• INTERIOR DESIGN DEVELOPMENT

• DESIGN DEVLOPMENT PACKAGE DUE JUNE 15

Davis County – County Commission, May 3, 2022
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Legacy Event Center – Addition and Remodel

Q&A

Davis County – County Commission, May 3, 2022
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Legacy Event Center – Addition and Remodel

THANK YOU!!

Davis County – County Commission, May 3, 2022
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